App F IX 4

Previous References
Edn 45-47(1,14)

1948-49
(ML)

File No 9-48
Serial Nos 101, 10

Later References
P=12
E

GENERAL AND REVENUE SECRETARIAT

Serial Nos Two

Part B for Jan '49

SUBJECT

Construction of ML High School ~~at~~ building at Honnali

To The D C, Shimoga Dt
" D of I in Mysore
" Comptroller to Govt
" Chief Engineer for Rds & Bldgs

G O No 7819-22/E 12-1-49

Sanctions

K&C

Construction of the HE High school building at Honnali –

From

The Deputy Commissioner
Shimoga District

Letter No H3 C 1126/47-48 d 9th Aug 48 –

Requests sanction to the resolution of the MLC d 31-5-48, to meet the extra cost for the construction of the HE High school building at Honnali according to the revised estimate relating to the

Ref G O d 11th October 1947, according administrative sanction to an estimate of Rs 41,000/- for the construction of the High-school building at Honnali in pursuance –

2) He stated that the Executive Engineer has recommended the lowest tender of Sri O Chathrapan which exceeds by Rs 4585/- above the Sanctioned estimate for the work portion only

3) The municipal council has agreed at its meeting held on 31 5-48 to bear one 1/2 of the extra cost i.e Rs 2292-8-0 He has stated how the other moiety cost is to be met and the resolution of the MC in that behalf and the precedents letter does not relate to the subject –

2 Construction of HE High-School at Honnali -

4) If approved the information in para 3 supra will be called for —

5) The Munal resolution copy and the proper records will be called for
(The other half of the expenditure is to be a Subsidy from the Edn Deptt)

26/8 Yes to be sent — in four days

6) Submitted

7) Send to EE a draft letter

30/8 Pz 30 48

8) Issued
30/8/48

To The Deputy Commissioner
Shimoga District

SWD 31/8

Now called for explanation —

From The Deputy Commissioner
Shimoga District —

Letter No Dis C 1126 / 47-48 - d 11th Sept 48 —
Forwards the resolution of the HLC.

Called for —

a) The resolution of the Honnali Town HLC held on 31 5 48 agreeing to bear the extra cost for the construction of the High School at Honnali as proposed —

1438/2141

10) The file may now be referred to the Edn Dept for information refer to para 5 supra—

Dr 21/9 11) The resolution of the Hunl Council is not in accordance with the recommendation of the D C in his letter of 9.9.48 — It merely purports to sanction the Extra Cost of 4585/— in this behalf A Specific resolution in accordance with the last para of the D C's letter of 9.9.48 may be called for

Dr 22.9.48 12) A — 45, file to Dept with letter

13) Sub with a draft letter—

Dr 24/9 Dr 26.9.48

14) Issue

7/9/48

To

The Deputy Commissioner
Shimoga District
No. 3558-d 4 10-48-
Calls for certain information—

Sec A 5/10

From

The Deputy Commissioner
Shimoga District—

Letter No M3 : 9126 / C17-C18 d 8th Dec 48—

Furnishes the information called for

Construction of the High-school at Hosmath —

1438 | 2171 | 4391

15) The Hosmath Hsm Mdl^x has agreed to ~~grant~~ meet the quota of the Mlz amounting to Rs 2292-80/— out of the Closy Balance of the Mlz — for the above construction —

16) The financial position of the Mlz for the year 48-49 is as follows —

Openy Balance —		Rs 14967
Receipts	—	34 847
Total	—	49 814
Expenditure —	—	34 967
Closy Balance —		Rs 14867

17) The file may now be referred to the Education Dr for information with reference to para 5 supra —

Dr 10/12

18) A draft for remitting the payment of the grant of the Mlz amounting to Rs 2292-80 in the estimate is enclosed herewith for the concurrence for signature please —

19/12/49

19) A draft GO in putup for approval —

Dr 10/12

Construction of Hospitals and High School at Honnali –

1438 | 2171 | 4891

W/ the draft for which a
self explanatory report is enclosed
Govt Accepts for
Minister's

5831
13/12

Offr of the Minister
for Local Self Covernments
No 2909
Date 16 12 48

Rec
17/12

Approved
16/12/48

13/12

17/12

17/12

To

The Pr Chief Engineer PWD
" D P O in Mysore
" Superintending
" C E Roads & Buildings
in Mysore –
L 7819-22 / Jud 9-48-102
W 17/11/48

Sanction

B 24/1

MR 1438

1126 /47-48
no records

Office of the Deput Commissioner
Shimoga District,
Dated Shimoga, 8th August 1948

To

The Secretary to Government,
Revenue Department,
BANGALORE

Sir,

Adverting to Government Order No E 3018-20/Exn 45-47-1A dated 11th October 1947 according administrative sanction to an estimate of Rs 41000/- for the construction of High School buildings at Honnali I have the - honour to state as follows



The Executive Engineer, Shimoga Division while forwarding a copy of the letter addressed to the Superintending Engineer recommending for sanction of tender of Sri O Chidrapura which will be in excess by Rs 4585/- the sanctioned estimate for the work portion only has stated that action may be taken for obtaining the opinion of the Municipal Council to meet the excess expenditure The copy of the letter referred to above is enclosed for reference

The Municipal Council have in their resolution ~~passed~~ passed at the Council meeting held on 31-5-48 agreeing to meet the extra cost The copy of the resolution is enclosed in the file The Municipal Council has sufficient funds at its credit to meet this expenditure I request early sanction for meeting Municipal Quota i e Rs 2292-8-0 from the closing balance at the credit of the Municipality

I have the honour to be
Sir
Your most obedient servant
H R Ramtavegrappa
for Deput. Commissioner
Shimoga District
D (Absent on Head quarters)

Copy of letter No 1934 dated 24-4-48 from the Executive Engineer Shimoga Division, Shimoga to the Superintending Engineer, Shimoga

2

Re -Tender for constructing Municipal High School at Lornali

In continuation of this office No 1664 dated 12-3-48 I have the honour to state that in resporse to the tender notification dated 15th March 1948, two tenders were received for the above work Of the two the tender of Mr O Chakrapani is lower being 14% or Rs 4,585 more than the sanctioned estimate of Rs 32,763/- for the work portion only He stipulates that the supply of iron and ~~xxxx~~ cement should be made departmentally These facilities can be afforded to him to the extent possible His tender is therefore recommended for acceptance The Deputy Commissioner has been addressed this day to obtain the acceptance of the Municipal Council for the extra cost of Rs 4585/- and to intimate the same to you directly Tenders with the comparative statement and abstract estimate accompany

---

Copy of the above is forwarded with compliments to the Deputy Commissioner, Shimoga District, Shimoga to obtain the ~~xxxxxxx~~ acceptance of the Municipal Council for the extra cost and to intimate the same to the Superintending Engineer, Shimoga Circle, Shimoga directly for taking further action

" Copy "

For Deputy Commissioner,
Shimoga District

3

L 2118/R
2/9/48

The Deputy Commissioner
Shamnagar District

Subject Tender for construction of the Municipal High-school building at Howrah-

Sir,

In reference to your letter No H3C 1126/47-48 d 9th Aug 48, on the above subject I am directed to state that the resolution of the Howrah minor Municipal council d 31.5.48 referred to in your letter is not sent, and also the president's letter enclosed does not relate to the subject under consideration

An early reply

Send the resolution of the Howrah Municipal council with

4 The appropriate records may be sent within five days
of the request.
The records sent are returned herewith

Thank Ele

further Secty
Dr -
Rec
30 Sept

MS 2171 5

No M3 C 1126/11-48

Enc one

Office of the Deputy Commissioner
Shimoga District
Shimoga Dated 11th Sept 1948

To

The Secretary to Government
Revenue Department
Bangalore

Sir

I have the honour to forward herewith the file of papers relating to the tenders for the construction of Municipal High School at Honnali mentioned in your letter No L 2118 dated the 2nd September 1948 The resolution of the Municipal Council also accompanies

GENERAL & REVENUE SECRETARIAT 16 SEP 1948 2171 MUSSAL BRANCH

I have the honour to be
Sir
Your most obedient servant

For Deputy Commissioner
Shimoga District
(Absent from Head Quarters)

Sir

3556/N

6

To

The Deputy Commissioner
Sh Jalandhar

Subject: Construction of a Municipal High School building for the at Hoshiarpur —

Sir

With reference to your letter No H3 C 1126/44-48, dated 9th Aug 48, on the above subject I am directed to state that while the resolution of the Hoshiarpur Municipal Committee dated 31.5.48 is to the effect, that purely further to sanction the extra cost of Rs 4585/- for the above purpose, your recommendation to sanction the meeting of the Municipal quota of Rs 22920-0 from out of the closing balance, does not agree, and I am to request that a specific resolution of the Committee in this behalf may be obtained and forwarded early for orders. The needful action taken by the Committee should be quite definite in such cases. The records accompany

7 for [illegible] and resubmission —

yours faithfully —

[illegible]

for Rev Secy —

[illegible]

GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

No L 3556/R

General and Revenue Secretariat

Dated Bangalore 4-10- 1948

FROM

The Secretary to the Government of
No *His Highness the Maharaja of Mysore*
Revenue ~~General~~ *Department*

To

The Deputy Commissioner,
Shimoga District

Sir,

Sub Construction of a building for the Municipal High School, at Honnali

---

With reference to your letter No M_3C 1126/47-48, dated 9th August 1948, on the above subject, I am directed to state that while the resolution of the Honnali Minor Municipal Council dated 31st May 1948, merely purports to sanction the extra cost of Rs 4,585/- for the above purpose, your recommendation is to sanction the meeting of the Municipal quota of Rs 2292-8-o from out of the Closing Balance, I am to request that a specific resolution of the Municipal Council in this behalf may be obtained and submitted early for orders Resolutions of Municipal councils should be quite definite in such cases

P T O .

9

The records accompany for reference and resubmission

Yours faithfully,

Secretary to Government
Revenue Department

GR 2.

Mh 9-48-101

10

11cc/ 1-

To

The Secretary to Government
Revenue Department
SALEM

Sir

Subject - Construction of the sub drain for the Municipal High School at Hosmala

With reference to our letter No I 3556 dated 4-10-48 calling for a definite resolution of the Hosmala Municipal Council in regard to the subject stated above I write to enclose herewith the resolution of the Municipal Council Hosmala passed at the meeting held on 7-10-48 agreeing to meet the quota of the Municipality amounting to Rs 2292-8-0 (Rupees Two thousand Two hundred and ninety two and annas eight) only out of the closing balance of the Municipality

There is sufficient amount at the credit of the Municipality I therefore request that sanction of Government may kindly be obtained therefor

Yours faithfully,

For Deputy Commissioner,
Shimoga District
(Absent from Headquarters)

H S App F-VI—G 2]

SUBJECT

Diary No of letter replied to 4391

General and Revenue Secretariat

( )

the 194

Date of issue 12-1- 1949

Signed by Sd G R Rao

May this be—

( ) printed ?

(ii) treated as a Standing Order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the Press ?

(iv) published in the Gazette Kannada Part ?

Section

File No 9-48

Serial No 102

Proceedings of the Government of His Highness the Maharaja of Mysore

Read— G O No E 3018-20/Edn 48-47-14 dated 11 10 47 sanctioning a grant of Rs 20500/— being one half of the estimated cost towards the construction of a building for the Municipal High-school at Honnavar out of the sanctioned grants of the Edn Dept —

2 Correspondence ending with the letter No H3 C 1126/47-48 dated 8th Dec 48 from the Deputy Commissioner, Shimoga District stating that the tender of Sri O Chakrapani who has been invited to take up the work has exceeded by Rs 45 85/— the

12

Land work
Sanctioned Estimate for the ~~work~~ construction
~~road~~ above and requesting
sanction to the resolution dt 4-11-48 of the Municipal
Council
~~to pay a sum of~~
~~payment of the quota~~
for the Municipality -
Rs 2292-8-0 being the ML (minor) above cost
to Erode, towards the Local Fund
~~of the Municipality~~ out of the
Closing balance of the ML
for the current year -

order No L 7819-22

Dated, Bl Lore - 12+1 49

Sanctioned -

Sub to Govt
for ~~Dy Dept~~ General Dept

To

Last of Incl sures

The Deputy Commissioner Shoga DL (W R)
Director of Public Instruction - ✓
Comptroller - ✓
CE for RWB ✓
Copy to P W Sub ~~-~~ Copy dly
for the Executive Engineer

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF COCHIN

Read -

Government Order No. 3018-20/Gen 45-47-14 dated 11th October 1947 sanctioning a Government grant of Rs. 20,500/- being one half of the estimated cost of the construction of a building for the Municipal High School, at Perumbavoor, out of the earmarked grants of the Education Department

2 Correspondence relating with letter No. 3 C 1120/ 7-48 dated 8th December 1948 from the Deputy Commissioner, Ernakulam District, stating that the tender of Sri O C Sarapani, who was called to take up the above work exceeds by Rs. 4,565/- the sanctioned estimate for the said work, and requesting sanction to the resolution dated 7th November 1948 of the Perumbavoor Municipal Council to pay a sum of Rs. 2,282/8/0 being the municipal quota (one half) towards the above excess cost from out of the closing balance of the Municipality for the current year.

ORDER No. L 7819-22/Gen 9-48-102

Dated, Ernakulam 12-1-49

S A N C T I O N E D

for Secretary to Government,
General Department

To

The Deputy Commissioner, Ernakulam District with records
" Director of Public Instruction
" Comptroller to Government
" Chief Engineer for Roads and Buildings,
xx

knr/-